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Quarterly Summary

Task 1 — Programmatic Costs
No activities were completed under this task during this reporting period.

Task 2 — Community Outreach
The Greene County Brownfield Redevelopment Advisory Committee hosted a public
meeting on December 9, 2020. The meeting provided an update to the public as to the
current status of the US EPA Brownfields Grant Program; opened the floor to the
attendees to identify potential sites to add to the inventory; and provide information on
next steps to moving sites into active assessments. The next GC-BRAC meeting is
scheduled for the March 9, 2021.

Task 3 — Site Inventory and Selection
No activities were completed under this task during this reporting period.

Task 4 — Site Assessments
The QEP has completed seven (7) Phase I ESA’s; two for site potentially contaminated
with hazardous substances and five (5) for sites potentially contaminated with petroleum
products. Three of the sites have been approved by the GCIDA to move forward with
Phase II ESA activities. A Site-Specific Sampling and Analysis Plan is being developed
and is anticipated to be submitted to the EPA in the following quarter.

The GCIDA owns a former Creosote Rail Tie Yard which has gone bankrupt and has sat
vacant since the 1990’s in the heart of a residential community within the County. The
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GCIDA has leveraged Pennsylvania Industrial Site Reuse Program grant funding to
initiate assessment activities over the last several years. A developer has approached the
GCIDA and is interested in this site. The GCIDA has submitted a PAQ to the US EPA to
complete further assessment activities with the goal of developing a remediation strategy.
Once the remedial strategy is approved the GCIDA will utilize state, federal and private
investment for the remediation and redevelopment of this site. The QEP is preparing a
Site Specific Sampling and Analysis Plan for the assessment and characterization of this
site with the goal of remediation. The GCIDA and QEP have scheduled a virtual meeting
with the Pennsylvania Department of Environmental Protection to discuss remedial
alternatives to maximize the assessment activities being proposed.

Task 5 — Remedial Planning and Design
The GCIDA and QEP have scheduled a virtual meeting with the Pennsylvania
Department of Environmental Protection to discuss remedial alternatives to maximize the
assessment activities being proposed.

Outputs and Outcomes

The QEP has completed seven (7) Phase I ESA’s; two for site potentially contaminated
with hazardous substances and five (5) for sites potentially contaminated with petroleum
products. Three of the sites have been approved by the GCIDA to move forward with
Phase II ESA activities. A Site-Specific Sampling and Analysis Plan is being developed
and is anticipated to be submitted to the EPA in the following quarter.

Additionally, the GCIDA has selected to utilize assessment funding on a 70-acre parcel
which has sat vacant for over 30-years and located in the heart of Morgan Township,
Greene County. A private developer has expressed interest in this site which prompted
the GCIDA to utilize the grant funding on this site. The GCIDA and QEP have a virtual

meeting scheduled with the PADEP to discuss options for assessment and ultimate
remediation.

Attachments

No attachments are included.

Budget Narrative

Budget tables are provided on the following page.
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Budget Tables

Hazardous
Substances
A 4 EPA gzﬁenses EPA Expenses
Expense Category Bll:g;g:e Balance EPA
This Quarter | Cumulative
Personnel $ 3,892.33 $ - $ 3,892.33 $ -
Travel $ 1,107.67 $ - $ - $ 1,107.67
Supplies $ 1,000.00 $ - $ 43.98 $ 956.02
Contractual $194,000.00 $12.357.40 $ 95,470.81 $ 98.529.19
Total $200,000.00 $12.,357.40 $ 99,407.12 $100,592.88
Petroleum Products
A dEPA gzﬁenses EPA Expenses
Expense Category Bll:g;g:e o Balance EPA
This Quarter | Cumulative
Personnel $ - 8 - 8 - $ -
Travel $ 755.28 S - § 755.28 $ -
Supplies $ 244.72 S - S 43.98 $ 200.74
Contractual $ 99,000.00 $14,647.50 S 40,939.77 $ 58,060.23
Total $100,000.00 $14,647.50 $41,739.03 $ 58,260.97
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